
 

Permanent Building Committee 
Meeting of February 25, 2021 

Online Meeting 7:30PM 
Approved 

         
A duly called and posted meeting of the Permanent Building Committee held via online mediums, 7:30PM, February 25, 2021.  
PBC Present:  D Grissino (DG), T Goemaat (TG), M King (MK), S Littlefield (SL), M. Tauer (MT) 
Staff:  S. Gagosian (SG), A. La Francesca (AL), D. Elliott (DE), G. Remick (GR), M. Jop (MJ), J. Jurgensen 

(JJ-Library), D. Lussier (DL-Schools) 
Liaisons/Proponents: M. Freiman (MF-SEL), J. Levitan (JL-Advisory), S. Gray (ShG-SC), M. Martin (MM-SC), C. Mirick (CM-

SC), T. Ulfelder (TU-SEL), G. Smith (GS-Hardy), M. Robinson (MR-Library) 
Consultants: J. D’Amico (JD-Compass), L. Westman (LW-Compass), J. Rich (JR- WT Rich), B. Paradee (BP-WT 

Rich), A. Pitkin (AP-SMMA), K. Olsen (KO-SMMA), A. Iacovino (AI-SMMA), P. Kleiner (PK-Schwartz 
Silver), S. Marshall (SM-Swartz Silver) 

 

Citizens speak 

 None 
 

Hunnewell  

 AP indicated that the team participated in a technology meeting relative to Town connectivity and grid 
system and the next working groups will look at support furniture and specialty spaces. 

 TG inquired about the intention of the removable wall between the cafeteria and gym to which AP 
responded that schools use this for an overflow space for staging, community events such as parent 
nights, science fairs, and other events. TG requested a plan showing auditorium style seating at a future 
meeting. 

 SL confirmed that, while the classroom renderings were showing 18 students, the rooms may support the 
maximum of 24 at a time to which KO confirmed they can fit 24 students. 

 AP presented concepts which will be next shared with educators to verify programming such as 
innovation lab cabinetry and shelves as well as music room layout and storage. 

 SL inquired about seating capacity in the gym as it relates to available parking to which ShG responded 
that this was discussed at the SBC and the intention is to make it purposely low as not to tax adjacent 
parking lots. 

 AP presented images of the storage room wall near the entry adorned with variegated height and depth 
wood reeds, simple panels with different depths, and porcelain and ceramic tiles. The Committee 
preferred tile with some of the dynamism of the wood reed option. 

 The Committee indicated that they would like to be engaged in the color pallet selections but will 
determine the extent at a future time. 

 KO requested PBC presence at the 3/9 DRB meeting to which DG indicated he would participate. 

 JD presented additional costs to be incurred for restaking wetland flagging and the Committee agreed for 
it to be rolled into a contract amendment 

 

Hardy 

 JD presented options for Geotech borings, additional geoprobes, and additional geoenvironmental testing 

to which the Committee agreed to proceed with the geoprobes, borings, and testing given that pre-

characterization of the soil is not yet initiated. TG noted that the scope should not include environmental 

classification since once discovered a time limit would be triggered for removal. This should be done after 

the Town has approved and funded the construction of the project. 

 JD presented recommendations from the subcommittee for the top CM at risk candidates and requested 

direction on whether to interview 3 or 5 firms. 

It was moved and 2nd to move forward the top five firms for the RFP and interview phase as recommended 

by the subcommittee, it was approved via roll call 6-0. 

 JD presented an option for a March construction start to be part of the RFP package to which the 

Committee agreed to include both schedules and see what the CM candidates propose in the RFP and 

interview process. 

 

MSBS 

 SG presented RTAs as reviewed by TG and SG for concrete flatwork, signage, and duct cleaning. 
It was moved and 2nd to approve the RTAs as presented and authorize SG to sign, it was approved via roll 
call 6-0. 



 

 SG provided an update that a candidate for the clerk position has been chosen for the project and 
presented his resume. The team will have further discussion about hiring process and approvals. 

 SG presented metal panel options for the mechanical roof enclosure and recommended sandstone as it 
is lighter and complementary to the brick to which the Committee accepted. 
 

Town Hall Interior 

 GR presented a draft of the Town Hall Interior presentation for Town Meeting and requested feedback or 
changes from the Committee. Highlights of the presentation include noting the historic and iconic 
structure’s continuation from the outside to the inside in order to right size program space and make the 
building more accessible and functional to the community and staff. MF reiterated that the project is to 
bring a 136-year-old building up to standards for day and night government and are not presenting any 
piecemeal variations as it would not deliver the intended objectives. The Committee gave feedback with a 
focus on the project need and approach. GR to continue working with DG & MT to refine the PPT. 

 The budget was reviewed with no further comment. 
 

Town Hall Envelope 

 SG provided an update on warranty items where the roof staining will be addressed relative to weather 

conditions and the windows are functional. 

 

New Business  

 None 
 
PBC Administrative Business 

 

It was moved and 2nd to approve the 2/11/21 minutes as presented, it was approved via roll call 4-0. 

It was moved and 2nd to approve the 2/18/21 minutes as amended, it was approved via roll call 5-0. 

 

It was moved and 2nd to approve the invoices as presented and to have SG sign on behalf of the PBC, 

they were approved via roll call 5-0.  

 

The meeting was adjourned at 10:29PM.  
 
Meeting Documents 

 Staff Summary Agenda 2/25/21 

 Hunnewell Environmental Partners Inv 0920226 

 MSBS SubEx Extension Oracle Inv # 8559355 

 PBC Minutes 2-11-20 Draft 

 PBC Minutes 2-18-20 Draft 

 CM Selection Slides_PBC meeting 210225 draft rev2 

 Wellesley Hardy Elementary School CM RFP 210223 draft rev4 clean 

 SBC Hardy Upham Feasibility Budget 020921 

 2021-2-25 PBC-Interiors Review FINAL 

 2021-2-25 PBC-Interiors Review FRIDAY DRAFT 

 PBC Hunnewell Design Budget 

 SBC Hunnewell Feasibility Budget 

 20_Wellesley MSBS_Signage 

 21_Wellesley MSBS_Concrete_Rev1 

 22_Wellesley MSBS_Ductwork Cleaning 

 Peter D Cox Resume 2020.pdf 

 MSBS Construction Budget 

 MSBS Design Budget 

 THE Warranty 

 Town Hall Envelope Construction Budget 

 Town Hall Interior Renovation 2.23.21 
 

Respectfully Submitted, Abbie La Francesca, Projects Assistant 
Posted 3/12/21 10:45AM 


